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Chapter 3: 
Everglades Forever Act Projects 

Nimmy Jeyakumar and Christopher King 

ANNUAL REPORTS 
For the reporting period, annual reports for Everglades Forever Act (EFA) projects are presented as 

appendices to this chapter, as follows: 

• Appendix 3-1: Comprehensive Annual Report for the Everglades Stormwater Treatment Areas 
• Appendix 3-2: Annual Permit Report for the Non-Everglades Construction Project 
• Appendix 3-3: Annual Permit Report for the A-1 Flow Equalization Basin 

PERMIT INFORMATION UPDATES 

BOLLES EAST (L-16) CANAL CONVEYANCE IMPROVEMENT 

Permit Information 
Permit Title: Bolles East (L-16) Canal Conveyance Improvement 
Permit Administrator: Permit Acquisition and Compliance Section, Office of Everglades Policy 
and Coordination 
Original Permit Number: 0334473-001 
Permit Modification Number: 

0334473-002 (minor modification) 
Specific Condition Requiring Annual Report: 23 
Original Issue Date: July 24, 2015 
Expiration Date: July 24, 2020 
Reporting Period: May 1, 2015, to April 30, 2016 
Report Prepared By: John Shaffer 

Project Status 
The Bolles East (L-16) Canal Conveyance Improvement project is ongoing and has been separated into 

four (4) segments. Construction of each segment involves installation of erosion and sedimentation controls, 
road and farm ditch relocation, compartmentalized dewatering, substrate blasting, mechanical excavation, 
final grading, and site stabilization. Construction of the 6,300’ long Segment 1 began in August 2015. As 
of April 30, 2016, Segment 1 construction was 92.3% compete, and was expected to be substantially 
complete by September 2016. Construction of the 5,750’ long Segment 2 will begin in July 2016, and is 
expected to be substantially complete in March 2017. Segment 3 is currently being designed, and 
construction is expected to start in December 2018. Design of Segment 4 has not yet started, however, all 
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segments will be completed in advance of the December 31, 2024 Restoration Strategies 
Activity Milestone.  

Problems Encountered 
No problems were encountered. 

Actions to Address Problems 
None were needed. 
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